Washington Stata
Department of Transportation

US 101/Elwha River Bridge - Bridge Replacement

Project Information

PIN: 310135F As of Date: July 2020
Region: Olympic Regional Admin: J. Wynands
State Route: US 101

Current Status: Pre-Construction Legislative Districts: 24

Project Description

The existing bridge built in 1926 is structurally deficient. This project replaces the existing bridge
with a new structure designed to current standards reducing the potential for catastrophic failure
and preserving the functional integrity of the roadway.

Watch List Description

Reported December 2018: The cost increase is due to required additional work to complete
the environmental permitting, hydraulic design, and geotech designs.

Reported September 2019: The preliminary engineering phase has lengthened due to
continuing difficulties with completing the environmental permitting, which has delayed the

right-of-way acquisition and construction and further increased the cost of the project.
As of June 2020: The project has further delayed because additional time is needed to finalize
the Memorandum of Agreement (MOA) with the Lower Elwha Klallam Tribe.

Project Web Site: https://www.wsdot.wa.gov/projects/us101/elwhariverbridgereplace/default.htm

Project Milestones

Milestone Original Date Current Date Status
Project Definition Complete Q12017 Q12017 On Schedule
Preliminary Engineering Start Q4 2016 Q4 2016 On Schedule
Environmental Complete Q3 2020 Q2 2020 Early
Right of Way Complete Q4 2020 Q4 2020 On Schedule
Contract Advertisement Q1 2021 Q1 2021 On Schedule
Operationally Complete Q32022 Q32022 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $3,589 $3,584
Right of Way $0 $538 $533
Construction $0 $29,567 $29,565
Total $0 $33,694 $33,682
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $3,332 $252 $3,584
Right of Way $0 $0 $533 $0 $533
Construction $0 $0 $29,565 $0 $29,565
Total $0 $0 $33,431 $252 $33,682
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